

RESOLUTION NO. 1812

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LAKE FOREST PARK, WASHINGTON, AUTHORIZING THE MAYOR TO SIGN A RENEWAL OF THE PROFESSIONAL SERVICES AGREEMENT WITH V+M STRUCTURAL DESIGN, INC. TO COMPLETE PHASE I: TYPE, SIZE AND LOCATION STUDY OF THE TOWN CENTER TO BURKE-GILMAN TRAIL CONNECTOR PROJECT

WHEREAS, the City desires to complete Phase I: Type, Size and Location Study of the SR 522 corridor between the City Town Center and Burke-Gilman Trail; and

WHEREAS, V+M Structural Design, Inc. is qualified and was selected to undertake the aforementioned services, consistent with all requirements of State law and City ordinances and regulations; and

WHEREAS, the project has been delayed past the existing contract termination date of September 30, 2021 due to unanticipated delays beyond the control of the City and its consultant; and

WHEREAS, the City desires to extend the contracted termination date and complete the contracted scope of work, at no additional cost.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of Lake Forest Park, as follows:

Section 1. AUTHORIZATION TO RENEW AGREEMENT . The City Council of the City of Lake Forest Park authorizes the Mayor to sign the contract renewal with V+M Structural Design, Inc, included herewith as Attachment A.

Section 2. CORRECTIONS. The City Clerk is authorized to make necessary corrections to this resolution including, but not limited to, the correction of scrivener's/clerical errors, references, ordinance numbering, section/subsection numbers and any references thereto.

PASSED BY A MAJORITY VOTE of the members of the Lake Forest Park City Council this 14th day of October, 2021.

APPROVED:



Jeff Johnson
Mayor

ATTEST/AUTHENTICATED:



Evelyn Jahed
City Clerk

FILED WITH THE CITY CLERK: October 8, 2021
PASSED BY THE CITY COUNCIL: October 14, 2021
RESOLUTION NO.: 1812

ATTACHMENT A TO RESOLUTION 1812

Renewal of the
Professional Services Agreement between the
City of Lake Forest Park and V+M Structural Design, Inc.
Dated January 29, 2020

This Renewal of the Professional Services Agreement entered into between the City of Lake Forest Park and V+M Structural Design, Inc., AG-20-002 (hereafter the "Renewal Agreement"), is made in consideration of the mutual benefits, terms, and conditions hereinafter specified and entered into on the last date signed below.

1. This Renewal Agreement is entered into under the same terms as the original Agreement, AG-20-002, dated January 29, 2020, and its subsequent amendments with the exception that Section 1 shall provide for a completion date as follows:

Employment of Consultant.

The City has previously issued a notice to proceed for the Exhibit A Work, and it shall be completed no later than December 31, 2022, unless the completion date is extended in writing by the parties.

DATED this ____ day of _____, 2021.

CITY OF LAKE FOREST PARK

V+M STRUCTURAL DESIGN, INC.

Signed: _____

Signed: _____

Printed Name: _____

Printed Name: _____

Title: _____

Title: _____

Dated: _____

Dated: _____